

SPORTS COMPLEX MANAGEMENT SYSTEM (SCMS) — PROJECT GANTT CHART

Duration: August 2026 – December 2026 | Project Lead: Jaspreet Singh | Team: Jaspreet Singh, Sanveer Singh, Harshjot Singh | Weekly Meeting: Every Monday

[illegible]

Fairness workflow validation	Jaspreet Singh	10%	17-Sep-26	22-Sep-26	6														
Booking / QR integration	Sanveer Singh	10%	19-Sep-26	24-Sep-26	6														
PHASE 7 — FULL SYSTEM INTEGRATION		0%																	
Cross-platform workflow integration	Sanveer Singh	0%	25-Sep-26	30-Sep-26	6														
Integration issue resolution	Jaspreet Singh	0%	28-Sep-26	03-Oct-26	6														
Fairness validation	Jaspreet Singh	0%	01-Oct-26	06-Oct-26	6														
Docker/runtime verification	Sanveer Singh	0%	03-Oct-26	08-Oct-26	6														
Regression testing	Harshjot Singh	0%	05-Oct-26	10-Oct-26	6														
PHASE 8 — DEPLOYMENT PREPARATION		0%																	
Production secrets & configuration	Sanveer Singh	0%	12-Oct-26	16-Oct-26	5														
Production database preparation	Sanveer Singh	0%	15-Oct-26	20-Oct-26	6														
HTTPS configuration	Sanveer Singh	0%	19-Oct-26	22-Oct-26	4														
Backup configuration	Jaspreet Singh	0%	21-Oct-26	24-Oct-26	4														
Release configuration	Jaspreet Singh	0%	26-Oct-26	30-Oct-26	5														
Production deployment	Jaspreet Singh	0%	02-Nov-26	06-Nov-26	5														
Final acceptance testing	Harshjot Singh	0%	09-Nov-26	20-Nov-26	12														
Final documentation	Harshjot Singh	0%	23-Nov-26	15-Dec-26	23														

LEGEND

Dark Green = Completed portion (proportional to Progress %; full bar only at 100%)

Medium Green = 50-99% complete on a task that spans only one week (can't sub-divide a single cell)

Light Green = Remaining planned duration (100% of bar when Progress = 0%)

Red Vertical Line = Today

[illegible]

[illegible]